
DENVER 
UNION STATION

$500M TRANSPORTATION INFRASTRUCTURE FINANCING



RTD ACQUIRES DUS

2001

MASTER PLANNING

2002‐4

DEVELOPER SELECTION

2005‐6

DESIGN REFINEMENT

2007

August 2001 RTD 
acquires site in 
accordance with IGA 
between RTD, CCD, 
CDOT and DRCOG

April 2002 Partner 
Agencies initiated 
master planning process

3‐year public process 
with 96‐member 
Advisory Committee

September 2004 Vision 
Plan approved by four 
Partner Agencies 
establishing transit and 
development programs

September 2004 DUS 
rezoned T‐MU 30

18 month process of 
national significance

Developer RFQ June 2005 
11 teams submit

RFP Part 1, February 2006 
5 teams submit

RFP Part 2, July 2006

Developer Interviews, 
August 2006

Public Presentations, 
September 2006

Milestones Nov. 2004
FasTracks approved 

by voters

Nov. 2006
USNC Selected as 
Master Developer,
team included SOM, 
AECOM, and Kiewit

Nov. 2007
Revised solution
& target budget 
established

PRELIMINARY ENG.

2008

USNC team studied 
alternative 
configurations

Transit Solution
developed and priced

15% Conceptual Plans 
prepared

Master Plan amended 
to reflect new solution

EIS advances

Design Team prepared 
30% Preliminary 
Engineering

EIS completed

ROD issued October 
2008

DUSPA created 

DDA created, TIF district 
established

DUS Met Districts 
created

*Dec. 2008
PE complete 
Start D/B 

Negotiations



ESTABLISHING A FRAMEWORK

 Creating the legal entities:
 Denver Union Station Project Authority (DUSPA), a 57-187 on-behalf-of 

issuer for federal tax purposes and a Colorado non-profit corporation

 Denver Downtown Development Authority (DDA), a statutory authority with 
tax-increment powers; comprises 40+ acres in the Central Platte Valley

 DUS Metropolitan District Nos. 1-5 (Met Districts), statutory metropolitan 
districts that levy property taxes; boundaries of Nos. 1-3 include the 19.5 
acres and those of Nos. 4-5 include Market Street Station 



A Public-Private PartnershipDENVER UNION STATION

DRCOG
Denver Regional 

Council of 
Governments

CDOT
Colorado 

Department of 
Transportation

RTD
Regional 

Transportation 
District

CCD
City & County 

of Denver

DDA
Downtown 

Development 
Authority

DUSPA
Denver Union Station Project Authority

Owner’s Representative: Trammell Crow Company

Kiewit Western Company
Transportation/Public 

Infrastructure Contractor

AECOM
Transportation Infrastructure 

Engineer

Hargreaves & Associates
Landscape Architect 

SOM
Skidmore, Owings, and Merrill, LLP

Master Plan & Transit Architect

FEDERAL & STATE DUS METRO DISTRICT

Design, Construction, and 
Operation of Private Buildings 

developed on DUS site

CONTINUUM
PARTNERS

EAST WEST
PARTNERS

USNC
Union Station 

Neighborhood Company
Master Developer

Private land and vertical developer 
of DUS sites

Participate in management of transit 
and public infrastructure project

PUBLIC PRIVATE

DRCOG
1 member

RTD
2 members

CCD
6 members

2 non-voting
members

CDOT
1 member

Metro District
1 member

DESIGN-BUILD CONTRACT



CONTRACTOR NTP

2009

CONSTRUCTION

2010

CONSTRUCTION

2011

CONSTRUCTION

2012‐14

DUSPA issued Limited 
Notice to Proceed to 
Kiewit under D/B 
contract

Design progresses to 
60% and 90%

Construction pricing 
validated

Preliminary field work 
begins

DUSPA issued Full Notice 
to Proceed

Phase 1 major 
excavation and 
construction begin

Final financing package 
complete

USNC closes on first two 
private development 
land parcels

Phase 1 construction 
continues

Amtrak temporary 
relocation

West half of underground 
bus facility will be 
complete

16th Street and Chestnut 
Street open

LRT relocated and open

Mall Shuttle extended

Milestones July 2010
Federal loans closed

Dec 2011
New LRT station 

opens

Phase 2 construction

Underground bus 
facility constructed 
from Wewatta to DUS

DUS renovations

Commuter rail facility 
constructed

All remaining streets 
and utilities constructed

Public plazas 
constructed

*June 2014
DUS 

Multimodal 
construction 
complete



FEDERAL AND STATE GRANTS

 $50M FHWA (CDOT)

 $28.6M ARRA Funds (DRCOG and RTD)

 $9.6M FTA

 $2.5M TIP

 $18.6M Senate Bill 1(CO)



PROPERTY SALE PROCEEDS

 $1.5M North Wing Parcel

 $1.5M South Wing Parcel

 $3M Triangle Parcel

 $10M A Block Parcel

 $10M B Block Parcel

 $11.436 Market Street Station



FEDERAL LOANS

 Transportation Infrastructure Finance and 
Innovation Act (TIFIA)- $145M

 Railroad Rehabilitation and Improvement 
Finance (RRIF) - $155M



LOAN REPAYMENT SOURCES

 FasTracks $208.8M less previous expenditures = $165M

 $165M annuitized at 5.65% to $12M annually, pledged by RTD to DUSPA to 
secure and repay TIFIA loan

 Denver Downtown Development Authority (DDA) all tax increment revenue for 
30 years pledged by City to DUSPA to secure and repay RRIF loan



LOAN SECURITY

 Moral Obligation (City Contingent Commitment) from City and County of 
Denver

In the event of a shortfall in revenue available for debt service on the 
subordinate loan (RRIF), the City and County of Denver will request of its City 
Council appropriation of up to $8M annually during the term of the loan to 
make up any such shortfall



CONCLUSION

 The Denver Union Station transportation project was successfully completed in 
April of 2014

 The project was delivered on time and on budget

 The first commuter rail line, the University of Colorado A-Line from Denver Union 
Station to Denver International Airport, opened in April of this year, also delivered 
on time and on budget. 

 Denver Union Station has become the multi-modal transportation hub for the 
region.

Mantra of the 5 partners: “No is not the answer!”


