

ARTICLES

PUBLISHED: OCTOBER 6, 2021

Service

Construction &
Design

Industry

Real Estate,
Development, &
Construction

Professional

KENNETH A. SLAVENS

ST. LOUIS:

314.345.6419

KEN.SLAVENS@

HUSCHBLACKWELL.COM

The Construction Lawyer: Concurrent Delays and Pacing in Construction Contractor Delay Claims

"In construction contractor delay claims, it is almost guaranteed that the owner will respond to the contractor's delay claim with the argument that another delay for which the contractor is responsible is concurrent with the claimed owner delay," write Ken Slavens and construction scheduling expert Dan Quackenbush in *The Construction Lawyer*.

Full article: [Concurrent Delays and Pacing in Construction Contractor Delay Claims](#)